Resolution No. 0497-14 July 15, 2014

Resolution authorizing a modification to the contract with Barton
Malow Company to provide additional Drywall Services associated
with the Renovation and Redevelopment of the Franklin County Hall
of Justice for an increase in the amount of the contract of
$303,206.28.

(Public Facilities Management) ($2,844,567.99)

WHEREAS, the Board of Commissioners, Franklin County, Ohio
(“County”) wishes to secure additional Drywall Services associated with the
Renovation and Redevelopment of the Franklin County Hall of Justice; and

WHEREAS, the County has entered into a contract with Barton Malow
Company (“"Barton Malow”) to provide the Drywall Services associated with
the Renovation and Redevelopment of the Franklin County Hall of Justice;
and

WHEREAS, the County wishes to modify the terms and conditions of
the contract with Barton Malow to provide additional Drywall Services for
the Renovation and Redevelopment of the Franklin County Hall of Justice;
and

WHEREAS, the County has allocated funds in the 2014 Budget
specifically for this project; and

WHEREAS, the attached Contract Modification No. 003 (Franklin
County PFM-MOD-430CM) executed by the County and Barton Malow shall
modify the governing contract, the terms and conditions of which are
referenced and fully incorporated as if fully rewritten herein, and is binding
on both parties; and

WHEREAS, Franklin County Public Facilities Management
recommends the approval of Contract Modification No. 003 with Barton
Malow to provide additional Drywall Services associated with the Renovation
and Redevelopment of the Franklin County Hall of Justice; now therefore

BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS, FRANKLIN
COUNTY, OHIO;

1. That the attached Contract Modification No. 003 with Barton Malow
Company in an amount not to exceed $303,206.28 is hereby
approved.

2. That the attached Purchase Order which is individually described in
the accompanying Purchase Order Proof List in the amount of
$303,206.28 is hereby approved.
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Prepared by: Jim Goodenow

cc: Franklin County Auditor
Franklin County Purchasing Department (RFP No. 2013-03-15)
Franklin County Public Facilities Management
Barton Malow Company
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